
## **Burndown Chart (A1 Sprint 0)**

**Completed Issues** 


Key:	Summary	Issue type	Epic :	Status	Assignee :	Issue count
A1-4	Prepare Product Backlog	✓ Task	MILESTONE 1	DONE		
A1-5	Write test cases and the defintion of done (DoD)	✓ Task	MILESTONE 1	DONE		0
A1-6	Write sprint backlog planning notes	☑ Task	MILESTONE 1	DONE		
A1-7	Breakdown the user stories into tasks for the first sprint	☑ Task	MILESTONE 1	DONE		
A1-8	Prepare Sprint 1 Backlog	☑ Task	MILESTONE 1	DONE		
A1-9	Write Sprint retro notes for Sprint 0	☑ Task	MILESTONE 1	DONE		
A1-10	Using Jira get the burndown chart	☑ Task	MILESTONE 1	DONE		
A1-11	Add user stories to product back log	☑ Task	MILESTONE 1	DONE		

## **Estimation Field – Story Points**





## **Estimation Field – Issue Count**



## **Estimation Field – Time**

Date - 15 August 2022 - 16 August 2022
Sprint goal - Get the initial report and requirement documents set and for those to be understood by the team.

